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DELIVERY OF INTERAGENCY AGREEMENT (IAG) DOCUMENTS (01 486)- RLB-174-93 
I 

Ref: A. H. Pauole Itr (01486) to James 0. Zane, Delivery of Interagency Agreement 
Documents, March 25, 1993 

The attached IAG Compliance Status Report, Attachment A, is being transmitted per 
your request. The report lists the IAG Milestones and F'ield Technical Memorandums 
scheduled for the..period of FY92-94 (consistent with our two-year congressional 
funding period). Information on comments received on deliverable documents is 
currently being retained but has never been requested to be tracked and reported in the 
requested manner. This information will be researched and reported in the next 
scheduled report. 

Also attached (Attachment B) is a copy of the milestone listing for the Environmental 
Restoration (ER) Project generated from our company Management Control System 
(MCS). This report lists all milestones defined in the MCS FY93 work packages and is 
currently being submitted to DOE, RFO on a monthly basis. .=. 

Attachment C identifies the document review process that is currently represented in 
our planning schedules. This is the review process that was developed in conjunction 
'with DOE, RFO and DOE, HQ in development of the scheduling strategy presented to the 
regulators. The original review cycle as specified in the EM-40 Environmental 
Management Plan reflected a sequential review by DOE, RFO and DOE, HQ. Discussions 
,with the regulators resulted in agreement for the current parallel DOE review to 
enable streamlining of the review process. EG8G is assuming your requested 16-day 
review cycle is currently included in the 26-day review period shown on the flow 
chart. If this 16-day request is in addition to the current review period, the impacts 
to the schedule will be four to six months per Operable Unit (OU). 

; AUWORIZEO CLASSIFIER 

DOCUMENT,CLASS,FICA~~~N S G N A N R E  
Field Technical Memorandums were not originally defined as deliverable documents in 
the IAG. If a formal review cycle incorporating a 16-day DOE review time is required 
for technical memorandums, relief from schedule commitments may be required. We 
request guidance as to the DOE'S disposition on Field Technical Memorandum reviews in 
order to incorporate schedule provisions. 
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The timing of some other formally submitted documents to regulatory agencies, such as 
the ER Monthly Report, will not accomodate a 16-day review period. We request 
guidance as to the DOES review requirement for this type of submittal. 

If you have any questions related to this matter, please contact Kerry Adams, Manager 
of ER Program Integration and Reporting on extension 8762. 
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